



## **Earned Value Analysis:**



## **Resource Sheet:**

_				Max. Units	Std. Rate	Ovt. Rate	Cost/Use	Accrue At	Base Calendar	Code
1	Blueprint	Work	BP	100%	Rs 10.00/hr	Rs 11.00/hr	Rs 0.00	Prorated	Standard	
2	Cement	Material	CMT		Rs 50.00		Rs 15.00	Prorated		
3	Water	Material	H20		Rs 10.00		Rs 10.00	Prorated		
4	Steel Bars	Material	SB		Rs 150.00		Rs 150.00	Prorated		
5	Lathe Machine	Cost	LM					Prorated		
6	Document	Cost	Doc					Prorated		



## **Gantt Chart with Baseline:**

	0	Task Name	Duration	Start	Finish	Predecessors	Resource Names
0		□ Project1 EPM Hammad Khan	28 days?	October 28, 2022 8:00 AM	December 6, 2022 5:00 PM		
1		∃ Home Design	28 days?	October 28, 2022 8:00 AM	December 6, 2022 5:00 PM		
2	<b>√</b>	□ Design	7 days	October 28, 2022 8:00 AM	November 7, 2022 5:00 PM		
3	<b>√</b>	Blueprint	1 day	November 1, 2022 8:00 AM	November 1, 2022 5:00 PM	4	Blueprint
4	<b>√</b>	Agreement	2 days	October 28, 2022 8:00 AM	October 31, 2022 5:00 PM		Document
5	<b>√</b>	Elevation	3 days	October 28, 2022 8:00 AM	November 1, 2022 5:00 PM		
6	<b>√</b>	Fire Safety	4 days	November 2, 2022 8:00 AM	November 7, 2022 5:00 PM	3,4	
7	<b>√</b>	Modeling	2 days	October 28, 2022 8:00 AM	October 31, 2022 5:00 PM		
8		─ Foundation	10 days	November 8, 2022 8:00 AM	November 21, 2022 5:00 PM	2,7	
9	<b>√</b>	Survey and Marking	3 days	November 8, 2022 8:00 AM	November 10, 2022 5:00 PM	3	Cement[1],Water[1]
10		Laying Foundation	3 days	November 8, 2022 8:00 AM	November 10, 2022 5:00 PM	7	Lathe Machine
11		Excavation	5 days	November 8, 2022 8:00 AM	November 14, 2022 5:00 PM	7	
12		☐ Steel Erection	5 days	November 15, 2022 8:00 AM	November 21, 2022 5:00 PM	11	
13		Columns	5 days	November 15, 2022 8:00 AM	November 21, 2022 5:00 PM		Cement[1],Blueprint,Steel Bars[1],Water[
14		Joists	5 days	November 15, 2022 8:00 AM	November 21, 2022 5:00 PM		Cement[1],Blueprint,Steel Bars[1],Water[
15		Beams	5 days	November 15, 2022 8:00 AM	November 21, 2022 5:00 PM		Cement[1],Blueprint,Steel Bars[1],Water[
16		□ Internal	4 days	December 1, 2022 8:00 AM	December 6, 2022 5:00 PM	24	
17		☐ Electricity	3 days	December 1, 2022 8:00 AM	December 5, 2022 5:00 PM		
18		□ Installation and Te	3 days	December 1, 2022 8:00 AM	December 5, 2022 5:00 PM		
19		HVAC	3 days	December 1, 2022 8:00 AM	December 5, 2022 5:00 PM		Blueprint
20		☐ Plumbing	3 days	December 1, 2022 8:00 AM	December 5, 2022 5:00 PM		
21		Hot Water Plumbing	3 days	December 1, 2022 8:00 AM	December 5, 2022 5:00 PM		Blueprint
22		Cold Water Plumbing	2 days	December 1, 2022 8:00 AM	December 2, 2022 5:00 PM		Blueprint
23		Paint	4 days	December 1, 2022 8:00 AM	December 6, 2022 5:00 PM	24	Blueprint,Document
24		☐ External	7 days?	November 22, 2022 8:00 AM	November 30, 2022 5:00 PM	12	
25		Masonry Work	4 days	November 22, 2022 8:00 AM	November 25, 2022 5:00 PM		Cement[1],Water[1]
26		Building Finishes	3 days	November 28, 2022 8:00 AM	November 30, 2022 5:00 PM	25	Lathe Machine, Document
27			1 day?	November 22, 2022 8:00 AM	November 22, 2022 5:00 PM		

